

**CITY OF SACRAMENTO - DEPARTMENT OF TRANSPORTATION
CURRENT PROJECTS IN DESIGN/CONSTRUCTION**

6/4/2009

District	Project Name	Project Contact	Project Description	Current Construction Estimate	Current Bid Advertising Date	Current Award Date	Project Status
1	Natomas Boulevard Landscaping Project	Greg Smith 808-8364	Landscape existing planter area on west side of Natomas Blvd between New Market Dr. and North Bend Dr.	\$127,000	Jun-09	Aug-09	Design 90% Complete
1	Del Paso Road Landscaping Project	Greg Smith 808-8364	Landscape existing planter area on south side of Del Paso Rd. between El Centro Rd and I-5.	\$75,000	Jun-09	Aug-09	Design 90% Complete
1	El Centro Road Landscaping Project	Greg Smith 808-8364	Landscape existing planter area on east side of El Centro Road near Manera Rica Dr.	\$210,000	Jun-09	Aug-09	Design 90% Complete
1	Del Paso Rd Pedestrian Signal at West Lake Charter School	Kaleb Haile 808-7020	Install pedestrian signal	\$108,000	6/29/09	9/25/09	Design 90%
1	Richard Blvd / I-5 Access	Nader Kamal 808-7035	Access from Railyards to Richard/I-5	\$9,200,000	SPRING, 2010	6/14/10	Project Report to be completed. 30% plans
1	I-80/West El Camino Avenue Traffic Signals	Ofelia Avalos 808-5515	Signalize off-ramps.	TBD	TBD	TBD	Pre-Design 100% Complete
1	Del Paso & I-5 Traffic Signal	Salam Shehadeh 808-8299	Signalize off-ramps.	\$1,934,000	8/09	8/25/09	Design 60% Complete
1	R Street Corridor Improvements - 10th to 13th Streets	Zuhair Amawi 808-7620	Reconstruct road from 10th to 13th Street.	\$7,600,000	11/18/09	3/10	Design 60% in progress
1	I-80 Bicycle / Pedestrian Bridge	Zuhair Amawi 808-7620	Construct bicycle and pedestrian over crossing of I-80 at the West Canal linking North and South Natomas.	\$5,112,500	12/2/09	3/10	Design 60% in progress
1	R Street Market Plaza	Zuhair Amawi 808-7620	Reconstruct road from 16th to 18th Street.	\$4,300,000	11/1/10	1/25/11	Design 10% Complete
1	6th Street & W Street Traffic Signal	Zuhair Amawi 808-7620	Install Traffic Signal.	N/A	TBD	TBD	Pre-Design 30% Complete
2	Main Ave Sidewalk Project	Faramarz Ansari 808-1166	Install sidewalk and street lights from Marysville Blvd to Raley Blvd.	N/A	3/1/10	4/12/10	Being surveyed
2	Jessie Ave Frontage Improvements	Greg Smith 808-8364	Install frontage Improvements along Jessie Avenue from Taylor Street to Rio Linda Blvd.	\$600,000	6/29/09	10/1/09	Design 30% Complete.
2	Dixieanne Ave Green Street Project	Nader Kamal 808-7035	Create a bifurcated sidewalk using the Green Street Concept	\$2,028,000	12/30/08	2/27/09	In Construction
2	Robla Elementary Safe Route to School	Salam Shehadeh 808-8299	Install frontage improvements and street crossing enhancements adjacent to Robla Elementary School.		3/1/10	6/1/10	Design 30% Complete
3	J St 2-way Conversion from 30th Street to Alhambra Blvd.	Kaleb Haile 808-7020	Two Way Conversion	369000	7/16/09	6/10/09	90% Design
3	McKinley Park Area SL Replacement	Sompol Chatusripitak 808-5961	Replace existing street lights that have reached the end of their useful life.	\$632,000	4/7/09	6/30/09	In Construction
4	56th Ave Bridge Rehabilitation Project	Faramarz Ansari 808-1166	Install concrete barrier and seal the deck of bridge.	\$241,000	6/1/10	7/19/10	Design 30% complete
5	Broadway/MLK Blvd. Intersection Improvements	Faramarz Ansari 808-1166	Construct improvements at the intersection of Broadway and Martin Luther King Jr. Blvd.	\$1,370,000	10/1/09	1/2/10	Design 95% Complete
5	Broadway - 36th Street to Stockton Blvd	Faramarz Ansari 808-1166	Install traffic signal at Broadway and 42nd Street and street lighting.	\$858,000	3/1/09	5/12/09	
5	Franklin Blvd and 4th Ave Intersection Median Improvements	Faramarz Ansari 808-1166	Provide median landscaping		TBD	TBD	

**CITY OF SACRAMENTO - DEPARTMENT OF TRANSPORTATION
CURRENT PROJECTS IN DESIGN/CONSTRUCTION**

6/4/2009

District	Project Name	Project Contact	Project Description	Current Construction Estimate	Current Bid Advertising Date	Current Award Date	Project Status
5	24th Street Landscaping from 50th Ave. to 57th Ave.	Salam Shehadeh 808-8299	Landscape approx. 3000 lf western frontage of 24th Street.	\$105,000	4/28/09	5/27/09	Bids due 6/17
6	Kroy Pathway at 65th Street EB off-ramp of Hiwy 50.	Faramarz Ansari 808-1166	Reconstruct bikeway and install lighting.	\$241,000	6/1/09	6/24/09	Design 75% Complete
6	Power Inn Road Median Project	Greg Smith 808-8364	Design and construct Landscaped Medians at Rail Road Crossing on Power Inn Road	\$218,000	Jun-09	Aug-09	Design 30% Complete
6	El Paraiso Avenue Reconstruction -Stockton Bl. to City Limit	Ofelia Avalos 808-5515	Remove and replace the pavement, construct curb ramps, place new striping and markings, and new curb, gutter and sidewalk.	\$600,000	6/15/09	TBD	Design 100% Complete.
6	Redding Ave. Bike and Pedestrian Improvement	Ofelia Avalos 808-5515	Widen road and add sidewalks, curb and gutter, Bike lanes and new striping	\$2,234,000	12/15/09	TBD	Design 90% Complete
6	Power Inn Road Improvements	Ofelia Avalos 808-5515	Feasibility Study	TBD	N/A	N/A	Pre-Design 10% Complete
6	Fruitridge Road Improvements	Ricky Chuck 808-5050	Frontage improvements along Fruitridge Road from 65th Street to Power Inn Rd.	\$723,000	4/21/10	4/1/10	Design 60% Complete.
7	Freeport Shores Bikeway	Ricky Chuck 808-5050	Construct a pedestrian/bicycle trail from the Sacramento River Parkway at the southern city limits to the Freeport Shores Youth Sports Complex.	\$750,000	TBD	TBD	Design 99% Complete.
8	Meadowview Fence / Soundwall	Faramarz Ansari 808-1166	Design a decorative fence along the public right of way on the southside of Meadowview Road from 24th Street to Amherst Street.	\$710,000	9/1/09	2/15/09	Design 90% Complete
1,4	R Street Bike Bridge over I-5	Salam Shehadeh 808-8299	Convert the railroad bridge to a bike/ pedestrian bridge.	\$197,410	3/2/09	4/21/09	Start construction 6/15
3,4	13th &16th Street Light Rail Station Connectivity Improvements	Faramarz Ansari 808-1166	Pedestrian and streetscape improvements on R Street around the 13th and 16th Street Light Rail Station.	\$200,000	11/1/07		In Construction
3,6	Howe Ave Bridge Over American River Repair	Ricky Chuck 808-5050	Repair bridges to comply with State mandates	\$130,000	3/11/09	5/5/09	In Construction.
7, 8	Cosumnes I-5 Project	Nader Kamal 808-7035	Extend Cosumnes River Blvd from Franklin Blvd to Freeport Blvd including an interchange at I-5	\$90,000,000	TBD	TBD	Design 90% Complete
All	2009 Seal Coat Project	Greg Smith 808-8364	Resurfacing of various City Streets.	\$4,000,000	3/15/09	5/15/09	In Construction
Var.	ITS Expansion - Phase I	Sompol Chatusripitak 808-5961	Upgrading infrastructure and installing ITS components along various major street corridors.	\$1,500,000	6/22/09	9/30/09	Design Phase I complete. Pending TLSP allocation..
Var.	ITS Expansion - Phase II	Sompol Chatusripitak 808-5961	Upgrading infrastructure and installing ITS components along various major street corridors.	N/A	6/22/09	9/30/09	Phase II Design 90% Complete
Var.	2009 City Street Overlay	Zuhair Amawi 808-7620	Placing an asphalt concrete overlay on various City streets	\$2,029,518	3/17/09	5/19/09	In Construction.
Var.	2009 Federal Overlay	Zuhair Amawi 808-7620	Placing an asphalt concrete overlay on various City streets	\$8,122,000	5/1/09	7/15/09	Design 100%

CITY OF SACRAMENTO - DEPARTMENT OF TRANSPORTATION
CURRENT PROJECTS IN PRE-DESIGN

6/12/2009

Council District	Project Name	Project Manager	Description	Project Type
1	San Juan Road Bridge Bike Improvements (Azevedo Dr to Airport Rd)	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to install bikeway improvements along the San Juan Road Bridge.	Project Report
1	East Drainage Canal Bike Trail	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to construct portions of bike trail along the East Main Drainage Canal between Arena Blvd & Airport Rd.	Project Report
1	West Side Access - 4th & I Streets Signal Project	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Project Report for traffic signal at 4th and I Street	Project Report
1	Study of Vehicular Traffic on the K Street Mall	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Feasibility Study to reintroduce vehicular traffic on K Street Mall Project between 8th St & 12 St	Feasibility Study
1	I-80/WEC signalization	Jesse Gothan 808-6897 jGothan@cityofsacramento.org	Design and permit through Caltrans the plans to construct new signals at the West El Camino I-80 interchange. Estimated construction season 2010 Spring.	Caltrans encroachment permit/project report
1	I-5 Richards Interchange	Jesse Gothan 808-6897 jGothan@cityofsacramento.org	Caltrans Project Report for for project that will improve capacity and operations of the Richards Boulevard / I-5 Interchange by incorporating potentially a split-diamond configuration.	Project Study Report
2	Robla Neighborhood Sign Monuments	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to install two sign monuments in the Robla neighborhood.	Project Report
2	McClellan Heights - North Ave & Pinnell St. Improvements	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Prepare Project Report for Frontage Improvements. Curb, gutter, sidewalks and street lights	Project Report
2	Marysville Bl. Streetscape Master Plan - Roanoke Ave to Harris Ave	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Project Report with Streetscape Master Plan	Streetscape Master Plan
2	Rio Linda Boulevard/Main Avenue feasibility study	Jesse Gothan 808-6897 jGothan@cityofsacramento.org	Study alternatives for a new bridge and re-alignment of this intersection.	Bridge & Circulation Study
2	Del Paso Road Streetscape Enhancement Project	Matthew Johns 808-5760 - mJohns@cityofsacramento.org	Prepare a Project Report for the design and construction of streetscape enhancements to: (1) Del Paso Boulevard between Adren Way and State Route 160 and (2) Globe Avenue LRT	Project Report
2	Norwood Ave. Bridge Replacement	Ryan Moore 808-8279 rtmoore@cityofsacramento.org	Project Report	Bridge Replacement
3	20th Street R.R. Crossing	Matthew Johns 808-5760 - mJohns@cityofsacramento.org	Prepare a Project Report to design and construct the necessary UPRR crossing improvements to initiate a train horn quiet zone.	Project Report
3	14th Ave and Railroad Av train horn median	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	At the request of the CPUC, install a median at 14th/RR	Project Report
3	Howe Av Bridge Railing & American River Levee Bike Trail	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	Provide access to Howe Av Bridge from the bike trail over the levee	Project Report

CITY OF SACRAMENTO - DEPARTMENT OF TRANSPORTATION
CURRENT PROJECTS IN PRE-DESIGN

6/12/2009

Council District	Project Name	Project Manager	Description	Project Type
4	6th Street & W Street Traffic Signal	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to install a new traffic signal at the intersection of 6th Street & W Street.	Project Report
4	15th St / 16th St / W St / X St Ped Improvements	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Determine potential pedestrian improvements and prepare project report.	Project Report
5	Ethel Phillips Elementary School Improvements	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to construct infill sidewalk in the area near Ethel Phillips Elementary School.	Project Report
5	24th Street & Glen Ellen Circle/Edna Street Traffic Signal Modification	Cecilyn Foote 808-6843 cfoote@cityofsacramento.org	Prepare Project Report to modify existing traffic signal at intersection of 24th St & Glen Ellen Cir./Edna St to add a protected left turn phase.	Project Report
5	SHRA - "Quality of Life" - 9th and Martin Luther King Jr Blvd	Matthew Johns 808-5760 - mjohns@cityofsacramento.org	Prepare a Project Report for the design and construction of new sidewalk near the intersection of 9th and Martin Luther King Jr Blvd	Project Report
5	Franklin Blvd & 4th Avenue Landscaping	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	Landscape the two triangular medians at Franklin Boulevard and 4th Avenue	Project Report
5	Martin Luther King Blvd Streetscape Project (from Broadway to Frutridge Rd)	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	Improvements include; colored bike lanes, widened sidewalks, tree wells, bulb-outs, lighting,	Project Report
5	Sac City College Study	Ryan Moore 808-8279 rtmoore@cityofsacramento.org	Feasibility study for a new Pedestrian/Bicycle Crossing from the Light Rail Station at Sacramento City College to the neighborhoods east of the Union Pacific Railroad tracks	Feasibility Study
6	Power Inn Road Streetscape Improvements (Fruitridge Rd to 14th Ave)	Ofelia Avalos 808-5515 oavalos@cityofsacramento.org	Prepare Project Report to construct streetscape improvements on Power Inn Road between Fruitridge Rd and 14th Ave.	Project Report
6	Ramona Ave. Extension	Jesse Gothan 808-6897 jgothan@cityofsacramento.org	Design and permit through the PUC the plans to construct Ramona Avenue to Folsom Blvd.	Project Report
6	SHRA - "SE Bike Study" - Elder Creek & Logan Crossing	Matthew Johns 808-5760 - mjohns@cityofsacramento.org	Prepare a Project Report for the design and construction of an improved pedestrian crossing of Elder Creek at Logan Street.	Project Report
6	SHRA - "SE Bike Study" - Way Finding Signs	Matthew Johns 808-5760 - mjohns@cityofsacramento.org	Prepare a Project Report for a Way Finding signage plan near the Simms Community Center.	Project Report
6	UPRR Tracks crossing Fruitridge Road	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	Median and curb, gutter, and sidewalk improvements per Train Horn Quiet Zone requirements.	Project Delivery
6	Elder Creek Rd Feasibility Study and Scoping	Mehrdad Nazeri 808-7460 mnazeri@cityofsacramento.org	Feasibility report for project that will provide continuous pedestrian & bike improvements on Elder Creek Rd (Power Inn Rd to S. Watt)	Feasibility & Scoping
1,4	Riverfront Reconnection Project	Ryan Moore 808-8279 rtmoore@cityofsacramento.org	Prepare PSR, PR, and Environmental Document for Riverfront Reconnection Project to connect City Downtown to its river front (over I-5).	Project Study Report

CITY OF SACRAMENTO - DEPARTMENT OF TRANSPORTATION
 CURRENT PROJECTS IN PRE-DESIGN

6/12/2009

Council District	Project Name	Project Manager	Description	Project Type
2,3	Roseville Rd Bridge Replacement	Matthew Johns 808-5760 - mJohns@cityofsacramento.org	Prepare a Project Report for the design and replacement of the existing Roseville Road Bridge over Arcade Creek.	Project Report
Var.	Infill sidewalks - South Ave./Presidio St.	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Install sidewalk	Design PM
Var.	Installation of Detectable Warning Devices (truncated domes) at 45 LRT Crossings. Approximately 4 approaches to each Xing.	Ed Williams 808-8288 eWilliams@cityofsacramento.org	Collaborate with Regional Transit to install detectable warning devices to proper standards.	Project Management with RT